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Scope

e “1.0”: minimum requirements for production
rollout to tier3 sites (~8)

* Not addressing:

* “No-LFC” mode - requires changes to site services
and major storage reorganization

* Tuning of WAN client (ongoing)
* Web monitoring (In-progress, Dubna group)

« Bandwidth limits/reservations (can add simple
throttling as needed)



Sites

BNL T3

SLAC T3

UTA T3

Duke

Argonne/ASC

IUT3

UC T3

NYU

T1/T2 on “best effort” basis



Outstanding issues

Stable Xroot release/packaging
Resolution of security issues
DQ2-client release incl. xrdcp support
Review of FRM scripts



Xroot release/packaging

e Xrootd 3.0.3 has some issues (Kerberos, etc.)

* Has been mostly OK for testing
e 3.0.4 will be the supported release (OSG/xroot.org)
* Timeframe: 3 weeks



Security requirements

* Has been difficult to get clear answers
» Decisions made “behind closed doors”
* Current proposal should satisfy everyone



Security options

 Open model

» Fast/simple/lightweight

* “Will never get past ATLAS security” (current R&D
activity is permitted).

* Shared Secret (sss)

* Already implemented in xrootd

 Reasonably secure (ATLAS controls distribution of
secret key)

» “Rejected by ATLAS Security”



Security (2)

e GSI/x509 plugin for xrootd

* Require “atlas-xrootd” in DN

* Not really secure since ATLAS does not control
Issuance of certs

* Timeframe: 3-4 weeks (possibly in 3.0.4 release)

e X509+VOMS

 Since ATLAS controls ATLAS VOMS server, this is
the most secure solution

» Also allows user access for VO members (e.g. run
ROOT analysis on your laptop)

e Timeframe: ~6 weeks - Gerri will evaluate after GSI



DQ2-Client

* Hiro has added xrdcp support to dg2-get

* [n CERN repo, not yet released
 Next release (Angelos). ~2 weeks

» Hiro adding 'xprep' (async pre-stage) support as
well, may be ready for this release



FRM review

* Doug has developed config and scripts for FRM
development (“tier3-as-cache model”), and
requested a review

 Timeframe: 2-3 weeks (Andy/Wei)



Summary

e Xrootd 3.0.4 release: 3 weeks

e GSI security plugin: 3-4 weeks
 VOMS security plugin: 4-6 weeks (?)
 DQ-Clients release: 2 weeks

* FRM review: 3 weeks
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